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1.	 It is requested that the CATRANSIT Project be
30 June 1969 - the end of the Project Year. 	 The Project
usefulness in that its primary function - to maintain a
assets for operational support tasks in East Berlin and
been assumed by the CABUS Project.
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There is no risk to any component of WOFIRM in terminating the Project
and its assets.

Costs

3. 1 May 1968 - 30 June 1969 

Obligation Authority
Expenditure (10 months)
Estimated expenditure

(May and June 69)

All expenditures to date and expected expenditures for the remainder of the
Project Year are salary payments to CARCASSA-80 and housekeeping costs
for an LNREAD maintained safehouse. No further costs need be anticipated
in terminating the Project.

Project Effectiveness

4. Although no operational tasks were performed by Project courier
assets during the Project Year, the Project couriers were available and
trained to perform a variety of tasks if CABUS assets had been unavailable.
Berlin Base now maintains a group of CABUS couriers large enough to meet
our needs and there is no need to maintain a similar CATRANSIT group.
No further review of the Project is contemplated.
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